



**Risks of
pre-purchasing equipment
and materials for
construction projects**

TABLE OF CONTENTS

1.0 Introduction

2.0 Pre-Purchasing

2.1 Procurement Chain Management Models Used and Evaluated in Construction

2.2 Who Pre-Purchases and Why

2.3 Performance Specifications

3.0 Risks, Consequences and Implications of Pre-Purchasing

3.1 Late Delivery and Scheduling Delays

3.2 Supply Chain Disruptions

3.3 Added Claims

3.4 Project Integration

3.5 Warranty and Commissioning

3.6 Financial Consequences

3.7 Incompatibility

3.8 Defects, Damages and Shortages

3.9 Storage

4.0 Summary

Appendix A – Checklist of Best Practices for Pre-Purchasing Equipment and Materials

Appendix B – Studies of Procurement Methods and Pre-Purchasing Practices

Appendix C – Industry Practice Bulletins