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Design-Build is a Method of Project Delivery
Design-Build is often compared to the concept of the 
Master Builder which existed in ancient times and in 
the Renaissance. Many of the great wonders of the 
world were created using this methodology. The Master 
Builder was not a contractor, an architect or an engineer. 
The Master Builder was the embodiment of all three 
disciplines. The Master Builder concept depicts the 
earliest model for delivering design and construction as 
an integrated service.

Over the years, the design and construction industry 
has shifted from a culture of cooperation, teamwork, 
trust and mutual respect to one of fragmentation and 
at times inefficiency. There are many historical reasons 
why this happened. In the past few decades, many 
organizations have made efforts to restore the design 
and construction industry to its collaborative roots. 
Design-Build has thrived because owners see the need 
for change in the way projects are delivered.

Within the construction industry there are a number 
of different project delivery systems that Owners may 
choose to complete their project. Choosing the right 
project delivery method is a critical part of the strategic 
plan that every Owner must develop when embarking 
on a new project. Owners can influence desired results 
from everyone involved by the way they strategically 
and proactively plan from the beginning of the project. 

Among the project delivery methods that Owners 
may choose from are traditional design-bid-build, 
construction management and Design-Build. 

Design-Build Project Delivery is a single source for 
design and construction that includes a comprehensive 
process including planning, design and construction 
required to execute and complete a building facility or 
other type of project.

Over the past few decades, use of Design-Build in both 
private and public sectors has greatly accelerated in 
Canada, making the Design-Build Project Delivery 
method one of the more effective and widely used 
delivery methods for design and construction.
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Design-Build is Single-source Responsibility
In the Design-Build Project Delivery method, one entity, 
the Design-Builder, enters into a single contract with the 
Owner to provide both design and construction services.

The single contract for both design and construction 
is the Design-Build distinction and advantage. A single 
contract between the Owner and the Design-Builder 
means that there is a single point of responsibility for 
both design and construction issues—this characteristic 
changes everything. 

When the Owner deals with only one Design-Build 
entity, the roles of designer and constructor are 
integrated. This one entity leads a unified flow of work 
from initial concept through to completion.

The principle of a single contract between the Owner 
and the Design-Builder transforms the relationship 
between designers and builders into an alliance that 

fosters collaboration, creativity, and teamwork. United 
from the onset of the project, an integrated Design-Build 
team readily works to successfully complete a project 
faster, more cost effectively, and with optimized project 
quality.

One Contract
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By Contrast
In all other project delivery methods, there are separate 
contracts for design and construction. This means that 
an Owner must manage separate contracts for these 
two services. As a result, the Owner could become 
involved in disputes between the designer(s) and the 
contractor(s).

For example, in the design-bid-build project delivery 
method, designers provide design services and prepare 
plans and specifications to the best of their abilities, but 
do not warrant those documents to be free of errors or 
omissions.

The designer then presents the completed plans and 
specifications to the Owner, who in turn, distributes 
those documents to the contracting industry in 
the form of an invitation for bids. When the 
Owner gives the designer’s documents to the 
contractor, the Owner does so with an implied 
representation that the plans and specifications 
contain sufficient information for the contractor 
to bid and build the project.

There is a risk that in certain circumstances, traditional 
project delivery methods do not provide the complete 
information necessary to accurately bid and build a 
project. When this happens, disputes, claims and change 
orders are often the result, with the owner caught in 
the middle of disputes between the designer and the 
contractor.
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Advantages of the Design-Build Method
•	 Risk Consolidation – A single contract for both 

design and construction consolidates the majority of 
responsibility and accountability for the completeness, 
accuracy and integration of the design and 
construction processes to the Design-Build entity. 

•	 Enhanced Design and Construction – Designers and 
constructors form a unified, integrated team at the 
onset of the project. As a result, the opportunity to 
coordinate and optimize the design effort, with the 
means and methods of the construction, is greatly 
enhanced.

•	 Early Confirmation of Price – A fixed price can be 
established during the design development phase. 

•	 Time Compression – With both design and 
construction activities overlapping, a faster delivery of 
the project can be achieved.

•	 Reduced Owner Coordination – Combining both 
design and construction into one consolidated 
contract reduces the Owner’s requirement to 
coordinate the design and construction team.

Design-Build is intended to be a highly collaborative, 
integrated process that is built on trust, mutual respect, 
teamwork, innovation and creative problem solving. 
Design-Build unleashes the power of the team to deliver 
projects faster, better and for optimum cost—best 
value for the money, time and effort invested. Owners 
find that when Design-Build is done right, their level of 
engagement with the entire team is more meaningful 
than with other traditional delivery methods. Design-
Build can successfully deliver construction projects with 
superior results. 

For additional information and resources,  
including award winning design-build projects  

of all types and in all sectors, visit cdbi.org.

http://www.cdbi.org/

