

A Guide to the Construction Management Project Delivery Method

CONTENTS

- 1.0 Introduction
- 2.0 What Is Construction Management
- 3.0 Why Use Construction Management
- 4.0 Procurement of Construction Management Services
- 5.0 CCDC 5A and CCDC 5B Schedules for Construction Management Services
- 6.0 Other Considerations for Construction Management

CCA guides are products of a consensus-building process aimed at balancing the interests of all parties on the construction project. They reflect recommended industry practices. Readers are cautioned that the guides do not deal with any specific fact situation or circumstances. CCA guides do not constitute legal or other professional advice. The CCA does not accept any responsibility or liability for loss or damage that may be suffered as a result of the use and interpretation of these guides.

cca-acc.com

